
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:02 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 851 Date: 20-Jun-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 381

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities on the tower .
They started at 7:00 AM.

Richard & Mathew had to work on miscellaneous activities on the top at 53 meters . Crews had to work
on house keeping , install new access to the permanent platform on the E line . They were done at 10:00
AM.

After that , crews were called to work on the East end . They left at 10:30 AM.

Alex & Lonny had to work on the ladder inside the East tower shaft . Crews had to remove the 4 - 16
mm. temporary bolts at the splice , install , snug , mark 1/2 turn , & tension the new bolts .

In addition to that , crews had to drill the concrete , set 2 brackets , install , & snug 2 anchor bolts ,
install , snug , mark 1/2 turn , & tension the bolts on the brackets . They were done at 11:30 AM.

In the afternoon , crews had to work on signs at 47 meters . Crews had to lay out for the signs on the
North , East , & West tower shafts , drill , & tap the holes . They started at 12:45 PM.

All tower crews were done at 5:00 PM. They had to wrap their tools , equipments . They left at 5:15 PM.

Dutra crews came to the site at 7:00 AM. Crews had to work on CCO # 289 on the top of the footing
box preparing for the fender erection .

Greg had to operate the American crane on the barge . Jon had to work on the barges rigging materials
to & from the barges .

David , Ron , & Sam had to work on the North side of the footing box . Crews had to remove the
plywood cover , the vertical support at perimeter of the footing box , & CCO # 289 removing the form
work at the edge of the concrete . Crews spent half the day on item work & half the day on CCO # 289 .

( For CCO # 289 . For all Employees Regular 4.0 Hours . )
In addition to that , crews had to fly all the materials out of the site & set them on the barge . Dutra

crews were done at 3:00 PM. They had to wrap up . Crews left at 3:10 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 851 Date: 20-Jun-2013 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE EQUIPMENT, DECK BARGE

8.00

*E0150562

0.00

No

0.00 0.00

8.00

*E0130562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0120562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM GREG HAUFLERPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 4.00 0.00 0.00 4.00

APP MATTHEW MULLINGIronworker 4.00 0.00 0.00 4.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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